BILL NO. S-80-05- 30

SPECIAL ORDINANCE NO. S- 67-80

AN ORDINANCE approving Change Order No. 8 Contract No. 77-W-2, in connection with the Filtration Plant Addition.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 8 to Hagerman-Shambaugh, joint bidders, in connection with the Filtration Plant Addition, for:

additional steel channel jambs for protection of masonry edges at the elevator, reconstruction of headwall at washwater retention basin, pumping and hauling oil and water leaked into area during removal of old fuel tanks, removal of large masses of concrete supporting railroad track spur,

in the amount of $24,131.65, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

COUNCILMEMBER

APPROVED AS TO FORM AND LEGALITY MAY 23, 1980.

JOHN E. HOFFMAN
City Attorney

Read the first time in full and on motion by Burns, seconded by Eisbart, and duly adopted, read the second time by title and referred to the Committee City Plaits (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____M.,E.S.T.

DATE: 5-27-80

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 6-24-80

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK /me

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (~~RESOLUTION~~) No. S-67-80

on the 24th day of June, 19 80.

ATTEST: Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK /me

(SEAL) Vivian G. Schmidt
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of June, 19 80, at the hour of 11:30 o'clock A. M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK /me

Approved and signed by me this 2nd day of July 19 80, at the hour of 4 o'clock P M.,E.S.T.

WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-80-05-30

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 8 Contract No. 77-W-2, in connection with the Filtration Plant Addition

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS

PAUL M. BURNS, CHAIRMAN

BEN EISBART, VICE CHAIRMAN

JOHN NUCKOLS

MARK GiaQUINTA

ROY SCHOMBURG

6-24-80
DATE

CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

15

Memorandum

To Board of Public Works Date 4/30/80

From Philip R. Boller, Director of Water Resources, City Utilities

Subject Change Order No. 8 - Contract 77-W-2, McNamee, Porter & Seeley

COPIES TO:
Glen Patrick

I recommend Board of Public Works approval for the attached Change Order No. 8 for the Water Works Improvements Filtration Plant Additions for Contract 77-W-2. Please return signed copies of the Change Order to me for further distribution. Thank you.

P R Boller

69-35-22
5/14/80

McNamee, Porter and Seeley

3131 SOUTH STATE STREET · ANN ARBOR, MICHIGAN 48104 · (313) 665-6000

Consulting Engineers

ACTIVE PARTNERS
J.H. HOLLAND D.H. HOLAND, JR. R.W. FORCE
N.B. VAN EYCK S.C. MARTINBEE R.J. SMIT
R.H. BACHTEAL R.F. BATTEN R.C. YOUNGS

RETIRED PARTNERS
R.L. McNAMEE W.S. HERBERT J.C. SEELEY

May 8, 1980

Mr. Phillip R. Boller, P.E.
Director of Water Resources
City-County Building
One Main Street
Fort Wayne, IN 46801

RE: City of Fort Wayne, IN
Water Works Improvements
Filtration Plant Additions
Contract 77-W-2

Dear Mr. Boller:

We are submitting the following information concerning Change Order No. 8 dated April 14, 1980 for your review.

Item 1 of this Change Order includes 4 changes described in Bulletin No. 8 dated February 12, 1980. Items 2, 3 and 4 of the Change Order are items for which the Contractor has claimed extra work.

Item 1 of Change Order No. 8

The steel channel jambs described in item 1 of the Bulletin were recommended by the elevator manufacturer to protect the masonry edges at the elevator.

Item 2 of the Bulletin was necessitated by actual field conditions which were not apparent during design of the project.

Item 3 provides for reconstruction of the headwall at the washwater retention basin. The existing headwall was undermined when the roller gates at the Hosey Dam were raised.

Item 4 was required because soda ash feeders provided required a greater electric power supply than anticipated.

Item 2 of Change Order No. 8

We are recommending payment to the Contractor for additional work to modify covers at the new chemical unloading area. It was not apparent

RECEIVED
MAY 12 1980
CITY UTILITIES
WATER ... DEPT.

during design and shop drawing review that the original covers could be damaged by rail cars passing over.

Item 3 of Change Order No. 8

This item is for additional work required by the Contractor during excavation for new fuel oil tanks. The extra work was for pumping and hauling oil and water which had leaked from the old fuel tanks. This condition was not anticipated during design.

Item 4 of Change Order No. 8

This item is for additional work required to remove large masses of reinforced concrete that supported an existing railroad track spur. These large footings were not shown on the Drawings.

We have reviewed pricing submitted by the Contractor and feel it is responsive to the nature of the work. Daily time and material slips were kept by our Resident Engineers for Items 2, 3 and 4.

If you require additional information please feel free to contact us.

Very truly yours,

McNAMEE, PORTER AND SEELEY

By A. D. Katz
A. D. Katz

By John P. Oyer
John P. Oyer

cc: Glen Patrick
Tom Larder

ADK:JPO:jss

McNAMEE, PORTER & SEELEY
CONSULTING ENGINEERS
ANN ARBOR, MICHIGAN

69-35-22
5/14/80

OWNER: City of Fort Wayne, IN

CONTRACTOR: Hagerman/Shambaugh, Joint Bidders
510 West Washington Blvd., P.O. Box 10690, Fort Wayne, IN 46853

CONTRACT NO. 77-W-2 TITLE: Water Works Improvements
Filtration Plant Additions

CHANGE ORDER NO. 8 DATE: April 14, 1980

To the Contractor named above:

Under the above contract and upon approval of the Owner, we hereby direct you to furnish the necessary additional labor, material and equipment to:

1.	Bulletin No. 8:		
	Item #1 - RECOMMENDED. (See attached letter from Hagerman dated March 11, 1980).	ADD,	$ 3,959.00
	Item #2 - RECOMMENDED. (See attached letter from Hagerman dated March 11, 1980).	ADD,	$ 5,196.00
	Item #3 - RECOMMENDED. (See attached letter from Hagerman dated March 20, 1980).	ADD,	$ 4,660.00
	Item #4 - RECOMMENDED. (See attached letter from Hagerman dated March 20, 1980).	ADD,	$ 2,561.00
2.	Modify chemical bin hatch covers (see attached letter from Hagerman dated December 27, 1979).	ADD,	$ 922.65
3.	Problems encountered excavating for new fuel oil tanks (see attached letter from Hagerman dated October 17, 1979).	ADD,	$ 4,930.00
4.	Removal of existing railroad grade beams and pile caps for new chemical building. (See attached letter from Hagerman dated October 17, 1979).	ADD,	$ 1,903.00
	NET CHANGE TO CONTRACT	ADD,	$24,131.65

CURRENT CONTRACT AMOUNT	$14,818,110.00
THIS CHANGE ORDER, (ADD) (~~DEDUCT~~)	24,131.65
REVISED CONTRACT AMOUNT	$14,842,241.65

MCNAMEE, PORTER AND SEELEY

BY Reg. F. Batzer

Change Order No. 8
Contract No. 77-W-2
City of Fort Wayne, IN
DATE:

ACCEPTED: DATE April 16, 1980 CONTRACTOR: Hagerman/Shambaugh, Joint Bidders

BY Carl F. Hagerman

RECOMMENDED: DATE CITY ENGINEER

DATE DIRECTOR OF WATER RESOURCES DIV.

APPROVED & ADOPTED DATE 5/14/80 BOARD OF PUBLIC WORKS

BY (Chairman)

ATTEST: Sandra E Kennedy
Clerk Board of Public Works

DISTRIBUTION:
City - 2
Contractor - 3 (1 info copy).
MP&S - 1
Res. Engr. - 2
Glen Patrick - 1 (info.)
File - 1

Hagerman Construction Corporation

GENERAL CONTRACTORS

Office: 510 West Washington Blvd.·Phone 219-424-1470
P. O. Box 10690
FORT WAYNE, INDIANA 46853

March 11, 1980

McNamee, Porter & Seeley
2223 Packard Road
Ann Arbor, Michigan 48104

Re: Bulletin #8, Items #1 and #2
Additions to Filtration Plant
Fort Wayne, Indiana

A.D.K.

Gentlemen:

We are quoting Items #1 and #2 of Bulletin 8 as follows:

Item #1 New Channel Jambs at Elevator Doors

	Labor	Material	Subcontractor
Five (5) New Door Frames	$ 1,100.00	$ 1,735.00	$ --
Painting	--	--	450.00
	$ 1,100.00	$ 1,735.00	$ 450.00
Labor Fringes	253.00		
Markup	203.00	173.00	45.00
	$ 1,556.00	$ 1,908.00	$ 495.00

Total Cost $3,959.00

Item #2 Revision to Opening to Existing North Gallery

Cut Wall Opening	$ 702.00	$ 200.00	$ 690.00
Structural Steel	774.00	1,128.00	--
Concrete Wall	151.00	140.00	--
Remove Sash	80.00	--	--
Painting	--	--	370.00
	$ 1,707.00	$ 1,468.00	$1,060.00
Labor Fringes	393.00		
Markup	315.00	147.00	106.00
	$ 2,415.00	$ 1,615.00	$1,166.00

Total Cost $5,196.00

Very truly yours,

HAGERMAN CONSTRUCTION CORPORATION

By Ralph E. Turner
Ralph E. Turner

RET:sw

McNAMEE, PORTER AND SEELEY
CONSULTING ENGINEERS
ANN ARBOR, MICHIGAN

TO: Hagerman/Shambaugh, Joint Bidders
510 West Washington Blvd.
P.O. Box 10690
Fort Wayne, IN 46853

Date: February 12, 1980

Attention: Ralph Turner
Ronald Hoke

Project: City of Fort Wayne, IN
Water Works Improvements
Filtration Plant Additions
Contract 77-W-2

BULLETIN NO 8

INTENT: This is not a change order. This is a request to the Contractor for a detailed price breakdown of proposed changes in the work.

PROPOSED CHANGES:

1. Provide C8 x 11.5 Channel jambs with strap anchors to be built into masonry at all elevator entrances in the new Chemical Building (5 total).

2. The opening into the existing North Gallery at the two 30-inch bypass lines is revised. Provide structural steel supports as detailed on Supplemental Sheet SS-8 which is being issued with this Bulletin. Also see Letter 2/15, and see Letter 2/26

3. Construct new headwall at the existing wash water retention basin overflow as detailed on supplemental sheet SS-9 which is issued with this Bulletin. Break up existing headwall and use for concrete fill or underlay for rip-rap. Reuse existing flap gate. Provide new hardware.

4. Increase the power supply to be provided for the three 120-volt Soda-Ash Feeders from 25 amps to 45 amps. Feeders affected:

   No. 1 in the Softening Bldg. - Existing circuit.
   No. 3 in the Chemical Bldg. - LP-B(16).
   No. 4 in the Chemical Bldg. - LP-C(16).

   For each of the above use a 45 amp circuit breaker in the panelboard and serve with 2#8 and 1#10 wires in code size conduit.

REASON FOR CHANGES:

1. The frames are recommended by the elevator manufacturer to protect masonry work.

2. Additional supports are required due to the design of the existing structure.

3. The headwall was designed as a floating structure with a perimeter footing wall. Washout at headwall due to lowered river elevation requires that this structure be rebuilt.

4. Greater power supply is required for chemical feeding equipment.

Will the work covered by this Bulletin require an extension of the contract completion date _____. How many calendar days_____.

It is requested that the spaces provided for the change in contract amount, signature and date be filled in and 3 copy/copies returned to this office. A quotation, showing the Bulletin number and the detailed cost setting forth the breakdown of labor, material and markup, is to be attached to each copy of the Bulletin, showing the addition, credit or no charge for each item.

McNAMEE, PORTER AND SEELEY

BY A.D. Katz

Change in Contract Amount

Net Contract Change _____

$(_____)

BY_____

DATE_____

DISTRIBUTION:
Contractor - 4
General Superintendent - 1
Glen Patrick - 1
Don Foland - 1
Tom Larder - 1
ADK - 1
Shop dwg. file - 1

Enclosures: Supplemental Drawings SS-8 (8½ x 11)
SS-9 (22 x 34)

McNamee, Porter and Seeley

2223 PACKARD ROAD · ANN ARBOR, MICH. 48104 · AREA CODE 313 769-9220

Consulting Engineers

ACTIVE PARTNERS
J.H. HOLLAND D.H. HOLANDER R.W. FORCE
H.R. VAN EYCK S.C. HARTINGER R.J. SMIT
R.H. BACHTEAL R.F. BAITZER R.C. YOUNGS

RETIRED PARTNERS
R.L. McNAMEE W.S. HERBERT J.C. SEELEY

February 15, 1980

Hagerman/Shambaugh, Joint Bidders
510 West Washington Blvd.
P.O. Box 10690
Fort Wayne, Indiana 46853

Attn: Mr. Ralph Turner
Mr. Ronald Hoke

Re: City of Fort Wayne, Indiana
Water Works Improvements
Filtration Plant Additions
Contract 77-W-2

Gentlemen:

It is necessary to revise supplemental drawing SS-8 issued with Bulletin No. 8 issued February 12, 1980.

The steel beam at the north wall of the existing north gallery should be W12X35 rather than W10X35 as shown on the drawing. This also changes a demolition dimension in Detail A.

Supplemental drawing SS-8 is being reissued.

Very truly yours,

McNAMEE, PORTER AND SEELEY

BY John P. Oyer
John P. Oyer

JPO:gh
cc: Mr. Tom Larder
~~Mr.~~ A.D. Katz



PARTIAL PLAN OF CHEM. BLDG.
SCALE 1/8" = 1'-0"



DETAIL 'A'
SCALE: 1" = 1'-0"



SECTION 1-1
SCALE ⅛" = 1'-0"



SECTION 2-2
SCALE ⅛" = 1'-0"



DETAIL 'B'
SCALE 1" = 1'-0"



DETAIL 'C'
SCALE 1" = 1'-0"

△Revised 2/15/80 Issued with Bull #8

McNAMEE, PORTER AND SEELEY CONSULTING ENGINEERS ANN ARBOR, MICHIGAN		FORT WAYNE, INDIANA WATER WORKS IMPROVEMENTS FILTRATION PLANT ADDITIONS	CONTRACT 77-W-2
SCALE AS NOTED	DATE 2-12-80	PIPE SUPPORTS EXISTING NORTH GALLERY	SHEET SS-8 OF
DRAWN HAN	CHECKED JPO		

McNamee, Porter and Seeley

2223 PACKARD ROAD · ANN ARBOR, MICH. 48104 · AREA CODE 313 769-9220

Consulting Engineers

ACTIVE PARTNERS
J.H. HOLLAND D.H. HOLLAND, JR. R.W. FORCE
R.P. VAN EYCK S.C. WASTINGER R.A. SMIT
R.H. BACHTEAL R.F. BATZER H.C. YOUNGS

RETIRED PARTNERS
R.L. McNAMEE W.S. HERSCHT J.C. SEELEY

February 26, 1980

Hagerman/Shambaugh
Joint Bidders
510 W. Washington Blvd.
P.O. Box 10690
Fort Wayne, Indiana 46853

Attn: Mr. Ralph Turner
Mr. Ronald Hoke

Re: City of Fort Wayne, Indiana
Water Works Improvements
Filtration Plant Additions
Contract 77-W-2

Gentlemen:

It is necessary to revise supplemental drawing SS-8 issued with Bulletin No. 8, February 12, 1980. Please note this drawing was also revised and reissued February 15, 1980. The attached drawings include the earlier revisions. Copies of that drawing should be destroyed.

Very truly yours,

McNAMEE, PORTER AND SEELEY

BY JPO
John P. Oyer

JPO:gh

cc: Mr. Tom Larder
Mr. A.D. Katz

Attachments



PARTIAL PLAN OF CHEM. BLDG.
SCALE: 1/8" = 1'-0"



DETAIL 'A'
SCALE: 1" = 1'-0"





SECTION 1-1
SCALE ⅛" = 1'-0"



SECTION 2-2
SCALE ⅛" = 1'-0"



DETAIL 'B'
SCALE 1" = 1'-0"

DETAIL 'C'
SCALE 1" = 1'-0"

△ Revised 2/22/80

Issued with Bull #8

McNAMEE, PORTER AND SEELEY CONSULTING ENGINEERS ANN ARBOR, MICHIGAN		FORT WAYNE, INDIANA WATER WORKS IMPROVEMENTS FILTRATION PLANT ADDITIONS PIPE SUPPORTS EXISTING NORTH GALLERY	CONTRACT 77-W-2
SCALE AS NOTED	DATE 2-12-80		SHEET SS-8 OF
DRAWN HAN	CHECKED JPO		

Hagerman Construction Corporation

GENERAL CONTRACTORS

Office: 510 West Washington Blvd.-Phone 219-424-1470
P. O. Box 10690
FORT WAYNE, INDIANA 46853

March 20, 1980

McNamee, Porter & Seeley
2223 Packard Road
Ann Arbor, Michigan 48104

Re: Bulletin #8, Items 3 and 4
Additions to Filtration Plant
Fort Wayne, Indiana

Gentlemen:

We are quoting Items 3 and 4 of Bulletin #8 as follows:

	Labor	Material	Subcontractor
Item #3			
Demolition, Excavating, Riprap	$ 60.00	$ -	$ 1,460.00
Remove & Reset Flap Gate	300.00	100.00	-
Concrete	1,054.00	858.00	-
	$ 1,414.00	$ 958.00	$ 1,460.00
Fringes	325.00		
Markup	261.00	96.00	146.00
Subtotals	$ 2,000.00	$1,054.00	$ 1,606.00
Total Cost	$ 4,660.00		

This price is based on 33 cubic yards of riprap. Unit prices for changes in amount of riprap are $22.00/cu. yd. for added amount and $8.00/cu. yd. for deducted amount.

Item #4 Electrical Changes

Material	$ 1,856.00
Labor	472.00
Subcontract Cost	$ 2,328.00
Markup	233.00
Total	$ 2,561.00

Very truly yours,

HAGERMAN CONSTRUCTION CORPORATION

By Ralph E. Turner
Ralph E. Turner

RET:sw

Hagerman Construction Corporation

GENERAL CONTRACTORS

Office: 405 Strauss Building • Phone 219-424-1470
P.O. Box 690
FORT WAYNE, INDIANA 46801

December 27, 1979

McNamee, Porter and Seeley
2223 Packard Road
Ann Arbor, Michigan 48104

Re: Addition to Water Filtration Plant
Fort Wayne, Indiana

Gentlemen:

Inasmuch as the hatch covers for the Chemical Bins under the railroad track were oversized and would be damaged when railroad cars passed by, an extra work order was issued to modify the covers. The following are our costs of this extra:

Labor	32 Hrs.	@	$15.35	$ 491.20
Labor	12 Hrs.	@	$12.50	150.00
Truck	1 Hr.	@	$ 4.00	4.00
10" Channel Iron 895#		@	$ .31	277.45
Total Cost				$ 922.65

Very truly yours,

HAGERMAN CONSTRUCTION CORPORATION

By Ralph E. Turner

RET:sw

Hagerman Construction Corporation

GENERAL CONTRACTORS

Office: 405 Strauss Building - Phone 219-424-1470
P.O.Box 590
FORT WAYNE, INDIANA 46801

October 17, 1979

McNamee, Porter and Seeley
2223 Packard Road
Ann Arbor, Michigan 48104

Re: Fort Wayne Water Treatment Plant

Gentlemen:

Reference is made to the problems encountered when excavating for the new fuel oil tanks. The old tanks were leaky and oil and water continually seeped out of the banks. Since this could not be pumped into the sewers, tank trucks had to be hired to pump it out and dispose of it. Also, the concrete pad was changed from a two foot thick unreinforced pad to an eighteen inch thick reinforced pad. Not included in this proposal is any change in the pad or construction above the tanks because no definite plan has been made at this time.

The following are extra costs because of these changes:

Tank Trucks & Disposal	$	2,275.00
Trucks & Backhoe (Added Excavation)	$	760.00
Subcontractor's Cost	$	3,035.00
Subcontractor's Markup	$	758.75
Subcontractor's Total	$	3,793.75
Concrete Less 12 1/2 c.y.	$ -	600.00
Rebar Add 1 Ton	$ +	784.00
Contractors Extra Labor 32 Hr.	$	384.00
Supervision	$	120.00
Subtotal	$	4,481.75
Markup	$	448.25
Total	$	4,930.00

Very truly yours,

HAGERMAN CONSTRUCTION CORPORATION

By Ralph E. Turner
Ralph E. Turner

RET:saw

Hagerman Construction Corporation

GENERAL CONTRACTORS

Office: 403 Strauss Building · Phone 219-424-1470
P.O.Box 690
FORT WAYNE, INDIANA 46801

October 17, 1979

McNamee, Porter and Seeley
2223 Packard Road
Ann Arbor, Michigan 48104

RECEIVED
OCT 19 1979
McNAMEE, PORTER & SEELEY
BY

Re: Fort Wayne Water Treatment Plant

Gentlemen:

Your attention is directed to the fact that the existing railroad which had to be removed for the new chemical building was setting on heavy grade beams and pile caps. This fact was not indicated or inferred on the drawings and caused additional work to be performed. We are requesting payment for the following:

D4 Bulldozer	4 Hr. @ $50.00	$ 200.00
P & H Backhoe	4 Hr. @ $60.00	$ 240.00
Trucks	4 Hr. @ $40.00	$ 160.00
Michigan with Breaker	16 Hr. @ $65.00	$ 1,040.00
Supervision	6 Hr. @ $15.00	$ 90.00
	Total	$ 1,730.00
	Markup	$ 173.00
		$ 1,903.00

We will appreciate your early favorable consideration of this so that the excavator can be paid on this extra.

Very truly yours,

HAGERMAN CONSTRUCTION CORPORATION

By Ralph E. Turner
Ralph E. Turner

RET:saw

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 8, CONTRACT NO. 77-W-2, FILTRATION PLANT ADDITION WATERWORKS IMPROVEMENTS

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 8-80-05-20

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 8, CONTRACT NO. 77-W-2, FILTRATION PLANT ADDITION, HAGERMAN-SHAMBAUGH, JOINT BIDDERS, CONTRACTORS FOR PROJECT, FOR ADD'L STEEL CHANNEL JAMBS FOR PROTECTION OF MASONRY EDGES AT THE ELEVATOR, RECONSTRUCTION OF HEADWALL AT WASHWATER RETENTION BASIN, PUMPING AND HAULING OIL AND WATER LEAKED INTO AREA DURING REMOVAL OF OLD FUEL TANKS, REMOVAL OF LARGE MASSES OF CONCRETE SUPPORTING RAILROAD TRACK SPUR NOT SHOWN ON DRAWINGS.

(CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE $14,842,241.65

EFFECT OF PASSAGE CORRECTION OF ITEMS OF ADD'L WORK NECESSARY AND WHICH WAS NOT ANTICIPATED DURING DESIGN OF PROJECT

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $24,131.65 FROM BOND ISSUE

ASSIGNED TO COMMITTEE

EP